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STAFFING — MID PACIFIC CONSTRUCTION OFFICE

The Mid Pacific Construction Office had 62 construction and administrative employees at the
close of this month as follows:

Construction Engineer's Office 2
Preaward & Project Management Group 3
Administrative Management 11
Division of Field Engineering 26
Division of Office Engineering 11

Materials Lab Branch 9



GLOSSARY OF ACRONYMS AND ABBREVIATIONS

ARRA
CCAO
CVP
KBAO
LBAO
MP
MPCO
NCAO
SCCAO
TO

MEANING

American Recovery and Reinvestment Act
Central California Area Office

Central Valley Project

Klamath Basin Area Office

Lahontan Basin Area Office

Mid Pacific Regional Office

Mid-Pacific Construction Office

Northern California Area Office

South Central California Area Office
Tracy Office
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Contract No. R10PC20R15
Specification No. 20-C0649A

Fixed Wheel Gate Rehabilitation — American River Division — Folsom Unit - Central Valley

Project, California
Abide International, Inc., Sonoma, CA

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

No invoices were received this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Gustavo Aguilera, MPCO-337

Number of Contract Employees: 12

Work performed:
Folsom Fixed Wheel Gate Rehabilitation:

0%
82.1%
47.3%

$0
$2,529,703.18
$2,529,703.18

The contractor with his subcontractors replaced the gate system in Unit 2 with the rehabilitated
gate system from Unit 1. Western Integrated Technologies performed the hydraulic hook-up and
programming for the gate. Leakage at Gate 2 increased after the rehabilitated Gate 1 was

installed.



Contract No. R10PC20019

Specification No. 20-C0689

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement—
American River Division — Folsom Unit — Central Valley Project, California

Andritz Hydro Corp, Charlotte, NCFolsom Fixed Wheel Gate Rehabilitation

Work Performed: January 0%
Time Elapsed 63.6%
Work Completed 62.0%
Contractor Earnings: January $1,674,634.31
Previous $10,637,860.64
Total to Date $12,312,494.95

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-210

Invoice 8 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but for work done through November 30, 2012.

Modification 17, deobligating excess funds, was executed this period.
Field Engineering

Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314; Sergio Vivar, MPCO-311

Number of Contract Employees: 26

Work performed:
Andritz-Hydro performed the loop test on the Unit 1 stator core.

Andritz Hydro retorqued the top and bottom nuts on the key bars and tack welded the fulcrum bolts to the
top finger plate. The contractor sanded lamination slots, applied semi-conducting coating, and measured
the circularity and concentricity of the new stator core.

Andritz Hydro installed top and bottom stator bars, recorded the bar pusher pressure, and verified the bar
seating. The contractor also performed a Hi-Potential Test on the stator bars, the Polarization Index test,
and a megger test on RTDs. The tests were without incident.

Andritz Hydro installed permanent wedges and used a dial indicator to confirm a ripple spring
compression of 70%.

IRIS Power installed six PDA couplers along the top shelf of the stator frame.

Andriz-Hydro “bled” stator bar ends and cleaned bars with brass wire brushes.



Andritz-Hydro installed series clips along the bottom and top ends of the stator bars, and inspected the
brazed joints ensuring that a visible fillet existed between each strand of the bar end copper and the series
connection.

Andritz-Hydro brazed bottom bar jumper connections. The contractor wrapped damp Thermosil fiber
cloths around heated connections, then secured a strip of silfos between the jumper and stator bar, and
applied a silfos fillet on them. Then, the contractor installed insulation wrapping at jumper connections
and wrapped resin coated micamat tape at jumper connections.

Andritz Hydro lashed both bar to bar connections and bar to ring connections.

Andritz Hydro set the new Power Potential Transformer and the exciter cubicles on the Unit 1 equipment
platform.

Andritz-Hydro installed the Unit 3 equipment platform posts and beams.
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Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement
Stator core with the semi-conducting paint and masking tape.



Contract No. R10PC20767

Specification No. 20-C0703

Folsom Power Plant U1, U2, and U3 Replacement Runners — American River Division — Folsom
Unit — Central Valle-y Project, California

Voith Siemens Hydro Power Generation, Inc., York, PA

Work Performed: January 0%
Time Elapsed 81.5%
Work Completed 72.1%
Contractor Earnings: January $0
Previous $5,283,450.21
Total to Date $5,283,450.21

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-210

No invoices were received this period.

Field Engineering
Construction Manager: N/A supply contract
Construction Representative: N/A supply contract

Number of Contract Employees: N/A supply contract

Work performed: N/A supply contract



Contract No. RO9PC20171

Specification No. 20-C0720

Nimbus Powerplant HVAC System Modification — American River Division — Folsom Unit,
Central Valley Project, California

Perryman Mechanical, Inc., West Sacramento, CA

Work Performed: January 0%
Time Elapsed 100%
Work Completed 79.9%
Contractor Earnings: January $0
Previous $428,963.09
Total to Date $428,963.09

Area Office Project Management
Brian Zewe, CC-607A

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

No invoices were received this period.

The contractor has only to complete overdue submittals and is expected to complete submittal
requirements in the next few months.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314

Number of Contract Employees: 0

Work performed:
All site work has been completed and the substantially complete date was December 17, 2010.



Contract No. R10PC20114

Specification No. 20-C0754

Folsom Dam — Safety of Dams Modification — MIAD Key-Block — American River Division,
Folsom Unit, Central Valley Project, California.

Shimmick Construction Co., Inc., Sacramento, CA

Work Performed: January 0%
Time Elapsed 100%
Work Completed 93.8%
Contractor Earnings: January $475,509.64
Previous $42,182,469.05
Total to Date $42,657,978.69

Area Office Project Management
Project Manager: Larry Hobbs, CC-106

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

Invoice 29 was received and forwarded the Denver finance office for processing. It was not for
work this period but was for work through December 28, 2012.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Howard Diedrich, MPCO-316; Sean Frische, MPCO-317

Number of Contract Employees: 20

Work Performed:
CELL F:
Cell F was completed last month.

CELL C:
Shimmick Construction Co., Inc. completed Cell C this month. Select backfill was placed from
elevation 368’ to elevation 380°.

DEMOBILIZATION:

Shimmick Construction Co., Inc. continued demobilizing equipment and contract and
modfication related material from site this month. The majority of the equipment and material
including both crushing plants, batch-plant MSB, and PC800 are offsite now and the remaining
equipment are being utilized to finish the site restoration work.

SITE RESTORATION:
Shimmick Construction Co., Inc. continued site restoration work this month, which included
stabilizing the contract pond area, grading the main site to elevation 380°, grading the batch-plant



area, removing underground electrical conduit and water pipe, establishing a roadway, and
stabilizing the final excavated material stockpile.

Site restoration work still pending are restoring the access area roadway, stabilizing/seeding the
final stockpile area and site, stabilizing overlay test pad/borrow area, stabilizing concrete
washout/grease truck area, and finish grading the batch-plant area.

MODIFICATIONS 005 and 007:

Shimmick Construction Co., Inc. started demobilizing Mod. 5 and 7 related material to the
Arbuckle storage site. Most of the material, including pump control electrical panel, dewatering
pumps, VFD pumps, VFD control panels, MSB, XFR switch, inclinometers, gate/check valves,
18-inch HDPE pipes, 6-inch steel casings, and four material connexes were transferred this
month.

Remaining modification items that are still to be transferred are the 18-inch HDPE discharge
pipes at the modification pond site. SMUD demobilized both the onsite contract and
modification transformers. Active Treatment System (ATS) demobilized the arsenic and sand
filtration system at the pond site.



Contract No. R10PC20R57

Specification No. 20-C0760

Folsom Dam Civil Maintenance Building — American River Division — Folsom Unit - Central
Valley Project, California

Building Solutions Inc., Reno, NV

Work Performed: December 0%
Time Elapsed 100%
Work Completed 97.7%
Contractor Earnings: December $0
Previous $6,618,117.91
Total to Date $6,618,117.91

Area Office Project Management
Project Manager: Ed Roza, CC-608

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

No invoices were received this period.

Office Engineering is dealing with completion of final submittals, Requests for Equitable
Adjustment 4, 6, and 7, and potential liquidated damages.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Michael E. Manlick, MPCO-313

Number of contract employees: 2

Work Performed:
Punch list items, including leak repair, were addressed this period.
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Contract No. R10PC20859
Specification No. None

Folsom Dam and Powerplant Site Security System — American River Division — Folsom Unit -

Central Valley Project, California
Trofholz Technologies, Inc., Rocklin, CA

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

$38,498.01
$6,197,358.93
$6,235,856.94

Invoice 32 was received and forwarded to the Denver finance office for processing.

A modification will be processed for time extension.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Phil Moseby, MPCO-327

Number of Contract Employees: 6

Work Performed:

All site work was completed in December 2012. The substantially complete date was December

28, 2012.
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KBAO



There were no active construction projects underway for the Klamath Basin Area Office in
January 2013.
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LBAO
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There were no active construction projects underway for the Lahontan Basin Area Office in
January 2013.
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Contract No. R10PC20744
Specification No. 20-C0712

J.F. Carr Power Plant, Generator G1 and G2 Rewinds — Trinity River Division — Central Valley

Project California
National Electric Coil, Inc., Columbus, OH

Work Performed January
Time Elapsed
Work Completed
Contractor Earnings January
Previous

Total to Date

Area Office Project Management
Program Manager: John Dotter, NC-261

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.

Office Engineering is dealing with final submittals and modifications.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Worked Performed:
The contractor completed all site work in December 2012.
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0%
100%
98.2%

$0
$14,918,516.31
$14,918,516.31



Contract No. R10PC20102

Specification No. 20-C0755

Spring Creek Powerplant Generators G1 and G2 Rewinds — Trinity River Division — Central
Valley Project, California

Andritz Hydro Corp., Charlotte, NC

Work Performed: January 0.6%
Time Elapsed 53.6%
Work Completed 66.8%
Contractor Earnings: January $73,001.12
Previous $7,502,740.65
Total to Date $7,575,741.77

Area Office Project Management
Project Manager: Joe Ascoli, NC-650

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

Invoice 5 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but for work done through September 10, 2012.

1-year time extension, new completion date June 28, 2013.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Work performed:
No site work was performed this period. Site work will begin again in November 2013.

22



Contract No. R12PC20044

Specification No. 20-C0774a

Station Service Switchgear Replacement — Trinity River Division — Central Valley Project,
California

Eaton Corporation, Raleigh, NC

Work Performed: January 25.5%
Time Elapsed 80.9%
Work Completed 86.4%
Contractor Earnings: January $565,853.62
Previous 1,353,650.68
Total to Date $1,919,504.30

Area Office Project Management
Project Manager: Jeff Gifford, NC-221

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

Notice to Proceed date: April 2, 2012
Invoice 4 was received and forwarded to the Denver finance office for processing.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 14
Work performed:

The contractor completed demolition of existing switchgear at the JF Carr and Trinity
powerplants, and completed installation of new switchgear and controls at JF Carr.

The contractor tested all the breakers in both new switchgears prior to the gears being installed
and anchored in the power plants.

At JF Carr Power Plant, the contractor completed replacement of all old switches, controls,
wires, and meters with new materials in control panel CSA in the control room. The contractor
completed the modification of the two bus ducts from the existing busses to the new switchgear.

At Trinity Power Plant, the contractor completed replacement of all old switches, controls, wires,

and meters with new materials in control panel CSA in the control room. The contractor started
marking and landing the wires in the new switchgear.
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A&M Electric performed the following work:

At JF Carr Power Plant, the workers set up the temporary transformer and switchboard and
completed the removal of the existing switchgear, reactor, busing, and old feeders. They
installed and anchored the new switchgear, installed all the new feeders to the individual panels,
and landed all the feeders in both the new switchgear and the individual panels. After the new
switchgear was energized, they removed the temporary transformer and feeders and mobilized
the gear to Trinity Power Plant.

At Trinity Power Plant, the workers set up the temporary transformer and switchboard and
completed the removal of the existing switchgear, reactor, busing, and old feeders. They
installed and anchored the new switchgear, and installed all the new feeders to the individual
panels.

Cal Inc. and Heffernan Environmental performed the following work:
At JF Carr and Trinity, the workers removed all the ashestos coated wires in the control panels at

both power plants. They removed the lead-coated metal work at both plants and transported all
the material off site.

=

1/22/2013 3:18:17 PM

Station Service Switchgear Replacement
The new switchgear operational at JF Carr Power Plant. Note three
breakers on the switchgear are locked out by NCAO operators.
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Contract No. R12PC20077

Specification No. 20-C0787

Shasta Dam Temperature Control Device Wire Rope Replacement — Shasta Division — Central
Valley Project, California

Alltech Engineering Corp., Mendota Heights, MN 55120

Work Performed: January 31.7%
Time Elapsed 29.0%
Work Completed 31.7%
Contractor Earnings: January $516,061.34
Previous $0
Total to Date $516,061.34

Area Office Project Management
Project Manager: Bob Gee, NC-230

Office Engineering
Contract Administrator: John Zimmerman, MPCO-230

Invoice 1 was received and forwarded to the Denver finance office for processing. It was not for
work done this period but was for work done through December 31, 2012,

Field Engineering
Construction Manager: Steven Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 4

Work performed:

The contractor completed removal and installation of all middle and pressure relief gate cables
on Shutter Structures 1 through 5. Utilizing a boom truck crane, the contractor reassembled all
hoist drum covers. Each gate was exercised five times to remove stretch from the cables and
then set the upper and lower gate limit switches. The contractor hauled all scrap cable to the
Shasta Dam waste yard to be reclaimed at a later date.

The substantially complete date is January 29, 2013.

25



Shasta Dam Temperature Control Device Wire Rope Replacement
The contractor moving reassembled hoist drum covers for reinstallation
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Contract No. R12PC20053
Specification No. 20-C0789

Shasta Powerplant Control and Computer Room HVAC Replacement — Shasta Division —

Central Valley Project, California
Ray-Mac Mechanical, Inc., Mt. Shasta, CA.

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Bob Gee, NC-230

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

Notice to Proceed date: April 26, 2012

No invoices were received this period.

The contractor has only to complete final submittals.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 0

Work performed:

0%
100.0%
94.3%

$0
$309,680.00
$309,680.00

No site work was performed as the contractor completed all site work in October 2012. The

substantially complete date was October 5, 2012.
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Contract No. R10PC20025

Specification No. None

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring — Shasta
Division — Central Valley Project, California

Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: January X 0%
Time Elapsed 43.7%
Work Completed 88.4%
Contractor Earnings: January $0
Previous $626,095.31
Total to Date $626,095.31

Area Office Project Management
Project Manager: Hank Harrington, NC-210

Office Engineering
Contract Administrator: Jacquelyn Olds, MPCO-202

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contract Employees: 0

Work performed:
The contractor’s current activity consists of maintaining vegetation it planted in 2010.
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Contract No. R11PC20235

Specification No. None

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation —
Sacramento Canal Units — Sacramento River Division — Central Valley Project, California
Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: January 0%
Time Elapsed 15.2%
Work Completed 69.8%
Contractor Earnings: January $275,125.68
Previous $3,034,045.40
Total to Date $3,309,171.08

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Administrator: Jacquelyn Olds, MPCO-202

Invoice 7 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but for work done through November 30, 2012.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contract Employees: 11

Work performed:
During this period the Tehama Environmental Solutions, Inc. crew worked at the emergent
marsh areas planting the remaining containers that included spike rush, wire rush, common rush
and deer rush. The crew planted along the fish passage channel left side looking downstream.
The crew planted on the left side of the channel between approximate stations 2+50 to 7+50, and
16+00 to 30+00.

Subcontractor Meyers Earthwork worked on hauling off site the processed material, the crew
also ripped the ground in preparation for the hydroseeding between approximate stations 11+50
and 14+00 at the processing area.

Modification #2

Tehama Environmental Solutions, Inc. crew worked on hauling off site the removed vegetation,
finishing the work for this modification.
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Subcontractor Dominic’s surveyor checked the final elevation at the southern island after the
work for this modification was completed; the information will be incorporated in the as-built
drawings.

Modification #4
Subcontractor Meyers crew finished the repair work at the southern and northern island; they

installed the ¥ ton rip rap material at both places. The work for this modification was
completed.

Subcontractor Dominic’s surveyor checked the final elevation on the repaired areas to
incorporate them in the as-built drawings.

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation
Subcontractor Meyers Earthwork performing Modification 4 repair work at
the northern island
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Contract No. R10PC80R23
Specification No. 20-C0761

Delta-Mendota Canal—California Agueduct Intertie — Central Valley Project — California

Shimmick Construction Company, Inc., Tracy, CA

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Erika Kegel, MP-730

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

The contractor has only to complete final submittals.
No invoices were received this period.
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Chris Van Deusen, MPCO-345

Number of Contract Employees: 0

Work performed:

All site work except for punch list items was completed in May 2012.

No work was performed this period.
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0%
100%
99.4%

$0
$15,223,893.71
$15,223,893.71



Contract No. R11PC20185
Specification No. 20-C0778

Tracy 13.8kV Switchgear/Breaker Replacement — Tracy Pumping Plant and Substation — Central

Valley Project, California
Contra Costa Electric Corp., Martinez, CA

Work Performed: February
Time Elapsed
Work Completed
Contractor Earnings: February
Previous

Total to Date

Area Office Project Management
Project Manager: Warren Feng, TO-438

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

This is a design/build contract.
No invoices were received this period
Field Engineering

Construction Manager: Steve Holmes, MPCO-320
Construction Representative: TBD

Number of Contract Employees: 7

Work performed:

No site work was performed as the contract is still in the design phase.
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0%
38.2%
10.4%

$0
$1,207,280.72
$1,207,280.72



Contract No. R11PC20062

Specification No. 20-C0785

Tracy Fish Collection Facility - Trash Rake Monorail Extension — Delta Division — Central
Valley Project, California

Monterey Mechanical Co., Oakland, CA

Work Performed: January 0%
Time Elapsed 53.6%
Work Completed 9.0%
Contractor Earnings: January $58,375.00
Previous $0
Total to Date $58,375.00

Area Office Project Management
Project Manager: David Tsao, TO-435

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

Invoice 1 was received and forwarded to the Denver finance office for processing. It was not for
work done this period, but was for work done through December 31, 2012.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 7
Work performed:

A portion of the existing sheet pile was removed and hauled offsite. The electrical trench was
dug on the north side of the bridge and the electrical conduit was roughed in.
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Contract No. R12PC20107

Specification No. 20-C0788

San Louis Demonstration Treatment Plant — San Luis Unit Drainage —

West Stanislaus Division — San Louis Unit — Central Valley Project, California
Slayden Construction Group, Inc., Stayton, OR

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Cheryl Carter, SCC-105

Office Engineering
Contract Administrator: Casandra Arthur, MPCO-245

No invoices were received this period.

Field Engineering
Construction Manager: John Nelson, MPCO-328
Construction Representative: Chris Van Deusen, MPCO-345

Number of Contract Employees: 10

Work performed:
Slayden Construction Group, Inc.

Slayden continued mobilization of equipment and offices and provided support to

0%
19.2%
1.4%

$0
$302,686.44
$302,686.44

subcontractors. Slayden located existing irrigation wells and applied for county abandonment

permit.

O’Dell Engineering

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring

as required.

McElvany, Inc.
No Activity this month.

Panoche Drainage District

Panoche employees visited the site frequently and monitored construction activities.

Malcolm Drilling, Inc.
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Malcolm Drilling began installation of grouted aggregate piers, completing a total of 110
including all test piers this month.

San Louis Demonstration Treatment Plant
Installation of grouted aggregate piers for the treatment building site
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Contract No. R10PC20005
Specification No. 20-C0717

North Fork Screens and Ladders — Battle Creek Salmon and Steelhead Restoration Project,

California
Syblon Reid Contractors, Folsom, CA

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCO-225

No invoices were received this period.

0%
100%
97.4%

$0
$12,333,348.93
$12,333,348.93

The remaining work for the contractor to perform is to gain approval of a few final submittals

including as-built drawings.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contract Employees: 0

Work performed:

The contractor completed all contract site work in December 2011, and demobilized its field
office. However, substantial completion will not be issued until as-built drawings are approved.
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Contract No. R10PC20R42
Specification No. 20-C0746
Hydropower Facility Modifications - Stage 1 — ARRA Project No

. 14.000 - Battle Creek Salmon

and Steelhead Restoration Project, California
RTA Construction/Ray Toney JV, Redding, CA

Work Performed: January 0%
Time Elapsed 100%
Work Completed 99.0%
Contractor Earnings: January $413,953.14
Previous $7,038,081.66
Total to Date $7,452,034.80

Area Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCO-225

Invoices 27 and 28 were received and forwarded to the Denver finance office for processing.
They were not for work done this period, but were done for work through December 27 and 28,

2012, respectively.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contract Employees: 0

Work performed:

No onsite work occurred this period. RTA does not plan on performing any onsite work until

materials for Modifications 12 and 15 arrive on site. The last weekly coordination meeting was
held on December 11, 2012. RTA provided a schedule to finish the remaining work which
shows RTA will be onsite from February 11, 2013 through February 13, 2013. These dates are
during a Pacific Gas and Electric outage which begins February 11.
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Purchase Order No. R10PX20R54

Specification No. 20-C0750

Drought Relief, Well Enhancements — ARRA Project No. 28.000 — Central Valley Project Don
Don Pedro Pump, LLC-Turlock, CA

Work Performed: January 0%
Time Elapsed 100%
Work Completed 92.4%
Contractor Earnings: January $0
Previous $1,158,062.10
Total to Date $1,158,062.10

Area Office Project Management
Project Manager: Kevin Clancy, MP-410

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

Invoice 11 - Final was received and forwarded to the Denver finance office for processing. It
was not for work done this period but was for work done through December 31, 2012.

A final modification is forthcoming to deobligate excess funds.
The contractor completed all contract work (submittals) this period.
Field Engineering

Construction Manager: John Nelson, MPCO-328
Construction Representative: Mike McCarty, MPCO-308

Number of Contract Employees: 0
Work performed:

All site work was completed in December and the final substantial completion was issued on
December 6, 2012.
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Contract No. R10PC20R80
Specification No. 20-C0759

Drought Relief — Construction of New Wells — ARRA Project No. 28.002 — California

Layne Christensen Company, Fontana, CA

Work Performed: January
Time Elapsed
Work Completed
Contractor Earnings: January
Previous

Total to Date

Area Office Project Management
Project Manager: Kevin Clancy, MP-410

Office Engineering
Contract Administrator: John Zimmerman, MPCO-232

No invoices were received this period.

Field Engineering
Construction Manager: John E. Nelson, MPCO-328
Construction Representative: John E. Nelson, MPCO-328

Number of Contract Employees: 6

Work performed:

0%
100%
96.2%

$0
$14,977,666.61
$14,977,666.61

San Louis Water District Well 43: The control cabinet was set, electrical topped out, and

preparations were made for the 4-hour field pump test
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Contracts In
Warranty Status
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RO9PC20R03 20-C0677 Transformer K1A and K2A Replacements, Folsom Power

There was no Office Engineering Administrative activity this period.

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4,
2017.

R10PC20128 No. 20-C0706 New Melones Power Plant Excitation System Replacement
There was no Office Engineering Administrative activity this period.
1-year warranty extends to May 24, 2013.

R10PC20R11 20-C0730 Red Bluff Pumping Plant and Fish Screen, Pumps and Motors
There was no Office Engineering Administrative activity this period.
3-year warranty extends to August 2015.

R10PC20R39 20-C0744 Volta Wasteway Refuge Level 2 Diversification Phase | Project —
ARRA Project No. 28.129

There was no Office Engineering Administrative activity this period.

1-year warranty extends to February 9, 2013.

R10PX20R45 No. 20-C0750 Drought Relief, Well Enhancements

There was no Office Engineering Administrative activity this period.

1-year warranty for Tulare Irrigation District Well 1.16 extends to May 13, 2013. The 1-
year warranties for all other wells have expired.

R10PC20R33 20-C0752 Red Bluff Pumping Plant and Fish Screen
Closeout submittals were dealt with this period.
1-year warranty extends to September 26, 2013.

R10PC20197 20-C0768 Control, Upgrade and Modernization of the Gantry and Bridge Cranes
at the Folsom Dam and Powerplant

There was no Office Engineering Administrative activity this period.

2-year warranty extends to September 7, 2013.

R10PC20196 20-C0769 Control Upgrade and Modernization of the Gantry Crane at Nimbus

Powerplant
There was no Office Engineering Administrative activity this period.

2-year warranty extends to June 13, 2013.

R11PC20155 No0.20-C0776a Delta Cross Channel Gate Control and Lighting Improvements
Closeout submittals were dealt with this period.
1-year warranty extends to April 24, 2013.

R12PC20055 20-C0776b Delta Cross Channel Gate Hoist Wire Rope Replacement
There was no Office Engineering Administrative activity this period.
1-year warranty extends to May 11, 2013.
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R11PC20158 20-CQO777 Stampede Powerplant and Switchyard Recoatings
There was no Office Engineering Administrative activity this period.
1-year warranty extends to August 12, 2013.

R11PC20124 20-C0780 Coleman National Fish Hatchery Barrier Weir Site Modifications
There was no Office Engineering Administrative activity this period.
1-year warranty extends to September 28, 2013.

R12PC20193 20-C0791 Shasta Dam Traffic Circle Pavement Rehabilitation
There was no Office Engineering Administrative activity this period.
1-year warranty extends to August 4, 2013.

R10PC20R32 20-C0749 Fish Screen Structure Phase 3, Contra Costa Canal
1-year warranty for M340 CPU located inside the SCADA panel ends March 20, 2013.
1-year warranty for Siemens ultrasonic level transmitter ends August 21, 2013.
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Lab Reports



04/29/2013 U.S. Bureau of Reclamation

Page 1
SUMMARY OF FIELD AND LABORATORY TESTS OF COMPACTED FILL
CONTROLLED BY THE RELATIVE DENSITY/RELATIVE COMPACTION METHOD
PROJECT: Central Valley SPECIFICATION REQUIREMENTS:

PERIOD OF REPORT: 12/31/2012 - 01/31/2013

Min Relative Compaction: 95.00 %
FEATURE: MIAD Key-Block Max Relative Compaction: 95.00 % TOTAL MATERIAL PLACED: 0 Cubic Yards
SPECIFICATION NO: 20-C0754 UNITS PER ACCEPTED TEST: 0 Cubic Yards

FILL NAME: 1 - Key Block

TEST NUMBER LOCATION FIELD DENSITY TESTS INDEX TESTS GRADATION

N S B CONTROL
M s U T 0] WET SPEC GRAV FRACTION
0] H MTA R METH USBR DEN MOIS DEG MAX MIN VISUAL
N DI BYT R OFF OF TEST TOT TOT +3 -3 DRY MOIS OF INDEX INDEX REL REL SOIL OTHER
T AF EPU O STATION SET ELEV COMP METH MAT MAT 1IN IN DEN CONT SAT DEN DEN DEN COMP +3" GRV SND FIN CLASS TESTS REMARKS
H YT RES W (PCF) (%) (PCF) (%) (%) (PCF) (PCF) (%) (%) (%) (%) (%) (%)
01-04-A-01-R-A* 4 CELL+0C CL 377 VR 7205 143.2 4.0 2.72 2.72 137.7 4.0 47 143.5 0.0 100.0 96.0 0 63 30 8 GW N 22'NOS
16'WOE
01-07-A-01-R-A* 4 CELL+0C CL 380 VR 7205 146.9 6.7 2.72 2.72 137.7 6.7 78 140.5 0.0 100.0 98.0 0 56 34 10 GP N 62 "'WOE
14'NOS
ACCEPTED TESTS THIS PERIOD: 2 AVG. 145.1 5.4 2.72 2.72 137.7 5.4 63 142.0 0.0 100.0 97.0 0 60 32 9
S.D 2.6 1.9 0.00 0.00 0.0 1.9 22 2.1 0.0 0.0 1.4 0 5 3 1
Cc.0.v 1.8 35.7 0.00 0.00 0.0 35.7 36 1.5 0.0 0.0 1.5 0 8 9 16



04/29/2013 U.S. Bureau of Reclamation

Page 2

STATISTICAL SUMMARY OF FIELD AND LABORATORY TESTS OF COMPACTED FILL

CONTROLLED BY THE RELATIVE DENSITY/RELATIVE COMPACTION METHOD

PROJECT: Central Valley SPECIFICATION REQUIREMENTS: PERIOD OF REPORT: 12/31/2012 -
01/07/2013

Min Relative Compaction: 95.00 %
FEATURE: MIAD Key-Block Max Relative Compaction: 95.00 % TOTAL MATERIAL PLACED: 0 Cubic Yards
SPECIFICATION NO: 20-C0754 UNITS PER ACCEPTED TEST: 0 Cubic Yards

FILL NAME: 1 - Key Block

This Period To Date
No. of Tests Taken 2 22
No. of Tests Accepted 2 22
No. of Tests Rejected 0 0
No. of Rejected Tests not Re-Checked 0 0

Average Percent +3-Inch Material 0.0 3.5
Average Percent Gravel 59.5 52.7
Average Percent Sand 32.0 26.1
Average Percent Fines 9.0 6.7
Average Wet Density Total Material (PCF) 145.1 152.7
Average Moisture Content Control Fraction (%) 5.4 5.3
Average Dry Density Control Fraction (PCF) 137.7 145.2
Average Minimum Dry Density (PCF) 0.0 0.0
Average Maximum Dry Density (PCF) 142.0 142.5
Average Percent Relative Density (PCF) 100.0 100.0
Average Percent Relative Compaction (PCF) 97.0 102.0
Percent of Accepted RC Tests Less Than 95.00 0.0 0.0
Percent of Accepted RC Tests Greater Than 95.0 100.0 100.0
Tests Accepted Outside of Specification Limits 2 22

Maximum RC of 95.0 2 22






04/29/2013
Page 1

Mix Design Number: 1529207
Specification Number: 20-C0754
Project: MIAD Key-Block
Feature: Lean Concrete

U.S. Bureau of Reclamation
Concrete Construction Data

Concrete Class: Lean Concrete Fill
Report of Mixes Used From 12/07/2012 to 01/31/2013

Fresh Concrete Tests

Compressive Strength Of

Percent Of: T Individual Specimens
(psi)
vy 3 Coarse Aggregate Yield Quantities per Cubic Yard E — Alr —
Date of in each size Pound 0z Cem M Slump UW W/ Grav Press 3 7 28 90 180
1
Time Conc Sand CAl CA2 CA3 CA4 Water Cem Poz Sand C.A. AD#3 AEA WRA AD#4 AD#5 Eff P (ins) (pcf) C+P Meth Meter Day Day Day Day Day
Year
12/07/2012
10:19 650.00 67.8 100.0 0.0 0.0 0.0 461 420 107 2003 951 0 0.0 0.0 0.0 0.0 4.5 63 7.00 146.0 0.87 -2.9 .5 1230 1860 3250
1310 1900 3380
11:53 650.00 67.9 100.0 0.0 0.0 0.0 443 407 103 1940 916 0 0.0 0.0 0.0 0.0 3.6 63 7.00 141.1 0.87 0.7 .5 1050 1500 2580
1030 1430 2650
Design 45.0 100.0 0.0 0.0 0.0 475 399 101 1257 1542 0 0.0 0.0 0.0 0.0 8.00 139.8 0.95 0.4 .4 1000
AVG. 67.9 100.0 0.0 0.0 0.0 452 414 105 1972 934 0 0.0 0.0 0.0 0.0 4.0 63 7.00 143.5 0.87 -1.1 .5 1155 1673 2965
S.D. 0.1 0.0 0.0 0.0 0.0 13 9 3 45 25 0 0.0 0.0 0.0 0.0 0.6 O 0.00 3.5 0.00 2.5 .0 137 242 409
c.0.v 0.1 0.0 0.0 0.0 0.0 2.8 2.2 2.7 2.3 2.7 0.0 0.0 0.0 0.0 0.0 15.4 0.0 0.0 2.4 0.5 ** % .0 11.9 14.5 13.8
Bureau.......: Required average strength = 1125 psi at 28 days. Based on 90% exceeding the design strength of 1000 psi & C.0.V. (n=102) .7
ACI..........: Required average strength = 1171 psi at 28 days (n=102)

CURE METHOD..:

Water Tank with an Average Cure Temperature of 59 - 67 (F)






Specification
Mix Number
Project
Feature

Nominal Size

U.S. Bureau of Reclamation
Aggregate Gradation Summary

From 12/01/2012 to 12/31/2012
20-C0754
1529207
MIAD Key-Block
MIAD Key-Block Lean Concrete

1" (ASTM)

Combined Aggregate Gradations for Lean Concrete

Percent Passing
Screen Sizes in Inches or Sieve Size Shown

E Moist Spec
Date 1 1/2m i /2" #4 #8 -200 % Grav Absorp
Spec Max % 100.0 50.0 10
Spec Min % 100.0 0.0 0
12/07/2012C 100.0 41.7 6.8 N/A 2.72 1.00
Average 100.0 41.7 6.8 3.80 2.72 1.00

Page 1
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